COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2021

ESTI MATE SUMVARY 11:12:15
CONTI D C23617 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23617-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIME ALLOW 75 WORK DAYS
I-70 & KIPLING - 48TH SI GNAL REPLACEMENT PERCENT TI ME: 25.33 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO SHE391A- 016
1-70 & KIPLING - 48TH SI GNALS REPLACEMENT

NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON

CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 04/ 03/ 2021 DATE TI ME STARTED 02/08/2021
5400 M. Meeker Rd. DATE LET 11/ 12/ 2020 DATE WORK BEGAN 02/ 08/ 2021
Suite A DATE AWARDED 11/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 569, 154. 00 PARTI Cl PATI NG $ 140, 487. 00 $ 116, 399. 50
AWARD PRQIECT AM: $ 525, 794. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 24.68% TOTAL EARNI NGS 140, 487. 00 116, 399. 50
FUNDS AVAI LABLE: $ 428, 667.00 STOCKPI LED MATER ALS 96, 729. 10 -1,950. 00

GROSS EARNI NGS 237, 216. 10 114, 449. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,581.52 -2, 858. 89

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 233, 634. 58 111, 590. 61

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 233, 634. 58 111, 590. 61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE o :;; 77777 1711,7529(7).761 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renmpval of Median Cover 5. 000 0. 000
5% 0. 000 0. 00
57. 00000 0. 000 0. 00
0010 202-00200 *Rermoval of Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0015 202- 00203 *Renmpval of Curb and Gutter 8. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0020 202-00206 *Renpval of Concrete Curb Ranp 130. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0.00
0025 202-00220 *Renpval of Asphalt Mat 29. 000 0. 000
5% 0. 000 0. 00
60. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
6, 094. 00000 0. 000 0.00
0035 202- 04002 Cl ean Cul vert 1. 000 0. 000
EACH 1. 000 1,710.00
1, 710. 00000 1. 000 1, 710. 00
0040 203-01597 *Pot hol i ng 34. 000 14. 000
HOUR 20. 000 5, 540. 00
277.00000 34. 000 9,418. 00
0045 203-02330 Labor er 15. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 128. 000 0. 000
LF 128. 000 768. 00
6. 00000 128. 000 768. 00
0055 208-00035 *Aggr egat e Bag 124. 000 15. 000
LF 109. 000 981. 00

9. 00000 124. 000 1,116. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1. 000 1, 254.00
1, 254. 00000 1. 000 1, 254. 00
0065 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 0. 000
EACH 0. 000 0. 00
314. 00000 0. 000 0.00
0070 208-00054 *StormDrain Inlet Protection (Type II) 2.000 1. 000
EACH 0. 000 0. 00
285. 00000 1. 000 285. 00
0075 208- 00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 938. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 4.000 300. 00
75. 00000 4. 000 300. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 2.000 192. 00
96. 00000 2.000 192. 00
0090 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 4.000 132.00
33. 00000 4. 000 132. 00
0095 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
154. 00000 0. 000 0.00
0100 210-00859 Modi fy Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0105 210-00860 Reset Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0110 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00050  *Sod 110. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0. 00
0120 304-06000  *Aggregate Base Course (Cl ass 6) 20. 000 0. 000
TON 0. 000 0. 00
154. 00000 0. 000 0.00
0125 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
513. 00000 0. 000 0. 00
0130 503-00036 *Drilled Shaft (36 Inch) 57.000 0. 000
LF 57.000 21, 375. 00
375. 00000 57. 000 21, 375. 00
0135 503-00048 *Drilled Shaft (48 Inch) 21.000 0. 000
LF 21. 000 10, 101. 00
481. 00000 21.000 10, 101. 00
0140 607-11525 *Fence (Pl astic) 50. 000 30. 000
LF 0. 000 0. 00
4.00000 30. 000 120. 00
0145 607-52900 Line Post (Chain Link) 0. 000 0. 000
EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
0150 608-00006 *Concrete Sidewalk (6 Inch) 29. 000 0. 000
SY 0. 000 0. 00
123. 00000 0. 000 0.00
0155 608-00010 *Concrete Curb Ranp 116. 000 0. 000
Sy 0. 000 0. 00
260. 00000 0. 000 0. 00
0160 608-00015 *Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
94. 00000 0. 000 0.00
0165 609-21020 *Curb and Gutter Type 2 (Section II-B) 49. 000 0. 000
LF 0. 000 0. 00

69. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  *Medi an Cover Material (Concrete) 41. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 320. 000 0. 000
LF 200. 000 5, 400. 00
27. 00000 200. 000 5, 400. 00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 640. 000 0. 000
LF 400. 000 11, 600. 00
29. 00000 400. 000 11, 600. 00
0185 613-01200 2 Inch Electrical Conduit (Plastic) 150. 000 51. 000
LF 75. 000 975. 00
13. 00000 126. 000 1,638.00
0190 613-01300 3 Inch Electrical Conduit (Plastic) 300. 000 0. 000
LF 56. 000 896. 00
16. 00000 56. 000 896. 00
0195 613-07004 Type Four Pull Box 4.000 0. 000
EACH 0. 000 0. 00
1, 635. 00000 0. 000 0.00
0200 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2,084. 00000 0. 000 0. 00
0205 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 285. 00000 0. 000 0.00
0210 613-13008 Lunminaire (LED) (8,000 Lumens) 4.000 0. 000
EACH 4.000 2,584.00
646. 00000 4. 000 2,584.00
0215 613-80130 Service Meter Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
5, 898. 00000 0. 000 0.00
0220 614-00011 Sign Panel (Cass I) 30. 000 0. 000
SF 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 3, 504. 00
438. 00000 8. 000 3,504. 00
0230 614-70336 Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 6. 000 3,174.00
529. 00000 6. 000 3,174.00
0230 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 16. 000
EACH -6. 000 -1, 950. 00
325. 00000 10. 000 3, 250. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 2.000 1, 392. 00
696. 00000 2.000 1,392. 00
0240 614-72836 Conflict Mnitor 1. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0245 614-72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
13, 246. 00000 0. 000 0.00
0250 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 258. 00000 0. 000 0.00
0260 614-72866 Fire Preenption Unit and Tiner 4.000 0. 000
EACH 0. 000 0. 00
1, 482. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Fire Preenpt Unit + Tinmer 4.000
EACH 0. 000 0. 00
1, 088. 75000 4.000 4, 355. 00
0265 614-72887 M crowave Vehicle Radar Detector 6. 000 0. 000
EACH 0. 000 0. 00

6, 048. 00000 0. 000 0. 00



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23617-BI D ESTI MATE RUN
PRQIECT: SHE391A- 016 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 MATERI AL ALLOWANCE M rcowave Vehil ce Radar Detector 6. 000
EACH 0. 000 0.00
5, 140. 80000 6. 000 30, 844. 80
0270 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
13, 491. 00000 0. 000 0.00
0270 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 1. 000
(1-30 FtO
EACH 0. 000 0.00
11, 207. 00000 1. 000 11, 207. 00
0275 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 429. 00000 0. 000 0.00
0275 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 1. 000
(1-40 Ft)
EACH 0. 000 0.00
12, 319. 00000 1. 000 12,319.00
0280 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 999. 00000 0. 000 0. 00
0280 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 1. 000
(1-50 Ft)
EACH 0. 000 0.00
12, 736. 00000 1. 000 12, 736. 00
0285 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22, 839. 00000 0. 000 0.00
0285 MATERI AL ALLOWANCE Traffic Signal -Light Pole (1-60 Ft) 1.000
EACH 0. 000 0.00
16, 936. 00000 1. 000 16, 936. 00
0290 614-86248 Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0. 00
5, 978. 00000 0. 000 0. 00
0290 MATERI AL ALLOWANCE Traffic Signal Controller 1.000
EACH 0. 000 0.00

5, 081. 30000 1. 000 5, 081. 30



CONTI D: C23617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23617-BID ESTI MATE RUN 04/ 19/ 2021
PRQJECT: SHE391A- 016 ESTI MATE NO 0002 11:12: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6,527. 00000 0. 000 0. 00
0300 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 450. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0305 614-87012 Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
794. 00000 0. 000 0. 00
0310 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4,592. 00000 0. 000 0.00
0315 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
3, 454. 00000 0. 000 0. 00
0320 614-87692 Et hernet Switch Type II 1. 000 0. 000
EACH 0. 000 0. 00
3, 345. 00000 0. 000 0.00
0325 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 250 2,189.00
8, 756. 00000 0. 750 6,567. 00
0330 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.500 21,103. 00
42, 206. 00000 0. 500 21, 103. 00
0335 626-01114  *Public Information Managenent (Tier V) 105. 000 25. 000
DAY 25. 000 1, 500. 00
60. 00000 50. 000 3, 000. 00
0340 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 100. 000 0. 000
Li ne
) SF 0. 000 0. 00
22. 00000 0. 000 0.00
0345 630-00000  *Fl agging 300. 000 21.500
HOUR 123. 000 4,305. 00

35. 00000 144. 500 5, 057.50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0350 630-00003

0355

630- 00006

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385

630- 80355

0390

630- 80357

0395

630- 80360

0400 630-80380

C23617

23617-BID
SHE391A- 016

| TEM
DESCRI PTI ON

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

125. 000

HOUR
50. 00000
125. 000

HOUR
6. 00000
30. 000

DAY
57. 00000
75. 000
DAY

766. 00000
2.000

EACH
57. 00000
22.000

EACH
23. 00000
36. 000

EACH
52. 00000
4. 000

EACH
2, 280. 00000
2. 000

EACH
285. 00000
40. 000

EACH
35. 00000
60. 000

EACH

4. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
18.

15.
19.

10.

15.
. 500
16.

18.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000

000
000

. 000
. 000
. 000

000

. 500
10.

500

000

500

. 500
. 000
. 500

. 000
. 000
. 000

500

. 000
18.

500

. 500
. 000
. 500

Page 9

ESTI MATE RUN 04/ 19/ 2021

456.

11, 490.

11.

78.

285.

.00

.00

00

00

.00

50

00

.00

00

.00

.00

11:12:15

AMOUNT

1, 026.

14,554,

241.

858.

3, 420.

285.

647.

30.

.00

.00

00

00

.00

50

00

00

00

50

00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 10
ESTI MATE RUN 04/ 19/ 2021
11:12: 15

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C23617

PCN: 23617-BI D

PRQIECT SHE391A- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0405 630-80393 *Stackabl e Vertical Panels

0410 630-85041 *NMobi | e Attenuator

0415 632-00000 Ni ght Work Lighting

0420 700-70010 F/ A M nor Contract Revisions

0425 700- 70082 F/ A Furnish & Install Electrica

0430 700-70111 Project First Program

0435 700- 70380 F/ A Erosion Contro
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0440 620- 00005 Field Ofice (Special)

0445 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ qQr
UNI TS
UNIT PRI CE
45. 000
EACH
23. 00000
30. 000
DAY
228. 00000
1. 000
LS
2,292. 00000
50, 000. 000
FA
1. 00000
Servi ce 1, 500. 000
F A
1. 00000
1, 000. 000
FA
1. 00000
2, 000. 000
F A
1. 00000
CAT 0200 CURRENT AMT $
1. 000
EACH
6, 208. 00000
1. 000
EACH
371. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

15. 000
0. 000 0.00

15. 000 345. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

562,575.00 $ 111,345.50% 230, 822.60

0.500
0.500
1.000

3,104. 00
6, 208. 00

0.500
0. 000 0.00
0.500

569, 154. 00 $ 114,449.50%  237,216.10



